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PROJECT NO. 52667 

Progress Filing on Compliance of 

Deep East Electric Cooperative, Inc. Updating its 

House Bill 4150 and PURA § 38.004(b) Compliance Report 

Apri128,2022 

Public Utility Commission Central Records 
Attn: Filing Clerk 
P.O. Box 13326 
Austin, TX 78711-3326 

RE: Project 52667Filing related to Compliance Progress for Deep East Texas Electric Cooperative, Inc. 

Deep East Texas Electric Cooperative Inc. (DETEC) files this progress report to comply with a letter dated 
March 4th, 2022. This is the second update concerning compliance efforts of any non-compliant 
distribution lines applicable to the requirements of HB 4150. 

DETEC is continuing to collect data for any non-compliant distribution lines in order to design, acquire 
materials, and complete construction as expeditiously as possible. DETEC is also working with the 
Sabine River Authority (SRA) for permitting at locations where it will be required in install underground 
conductor on or under SRA property. DETEC is working with property owners to obtain easements in 
order to re-route certain lines where terrain or design complexities may result in excessive cost and 
construction delays. 

Finally, DETEC continues to review options for signage to notify the public of any potentially low-
clearance lines. DETEC is looking forthe most feasible options to adequately make the public more 
aware of any and all lower-clearance lines. 

Please find the attached table show current statuses. 

Sincerely, 

Jessit'M organ, Director , igineering D r 



Exhibit B 

Reference # Line Section Name of Lake County Date Verified Compliance Date Actions 
Shelby, Sabine, Toledo 1 OH71217251 Toledo Bend 44535 End of Ql 2022 Retire Spans in Violation 

Newton 
Increase pole heights to 

Shelby, Sabine, become compliant with Toledo 2 OH48724651 Toledo Bend 44535 End of Q3 2022 
Newton NESC Table 232-1, 6 OR 

Bury Conductor 
Increase pole heights to 

Shelby, Sabine, become compliant with Toledo 3 OH48799901 Toledo Bend 44535 End of Q4 2022 
Newton NESC Table 232-1, 6 OR 

Bury Conductor 

Increase pole heights to 
Shelby, Sabine, become compliant with 

Toledo 4 OH48700931 Toledo Bend 44535 End of Q4 2022 
Newton NESC Table 232-1, 6 OR 

Bury Conductor 

Increase pole heights to 
Shelby, Sabine, become compliant with Toledo 5 OH48700951 Toledo Bend 44535 End of Q4 2022 

Newton NESC Table 232-1, 6 OR 
Bury Conductor 

Increase pole heights to 
Shelby, Sabine, become compliant with 

Toledo 6 OH48700941 Toledo Bend 44535 End of Q3 2022 
Newton NESC Table 232-1, 6 OR 

Bury Conductor 
Increase pole heights to 

Shelby, Sabine, become compliant with 
Toledo 7 OH48700942 Toledo Bend 44535 End of Q3 2022 Newton NESC Table 232-1, 6 OR 

Bury Conductor 

Shelby, Sabine, Bore and replace overhead Toledo 8 OH71268573 Toledo Bend 44535 End of Q2 2022 
Newton with underground 

Increase pole heights to 
Shelby, Sabine, become compliant with Toledo 9 OH481310371 Toledo Bend 44535 End of Q3 2022 

Newton NESC Table 232-1, 6 OR 
Bury Conductor 

Increase pole heights to 
Shelby, Sabine, become compliant with 

Toledo 10 OH481421632 Toledo Bend 44535 End of Q4 2022 
Newton NESC Table 232-1, 6 OR 

Bury Conductor 
Increase pole heights to 

Shelby, Sabine, become compliant with 
Toledo 11 OH481340191 Toledo Bend 44535 End of Q4 2022 Newton NESC Table 232-1, 6 OR 

Bury Conductor 
Increase pole heights to 

Shelby, Sabine, become compliant with Toledo 12 OH481390211 Toledo Bend 44535 End of Q4 2022 
Newton NESC Table 232-1, 6 OR 

Bury Conductor 

Current Status 

Completed 

See Notes 

Data collection in progress 

Installed 1968, Prior to Sail boat 
clearance in NESC. In compliance 
with regulations at the time the was 
constructed. DETEC plans to bring 

line into compliance with current 
NESC by the end of the 2022. 

Installed 1968, Prior to Sail boat 
clearance in NESC. In compliance 
with regulations at the time the was 
constructed. DETEC plans to bring 

line into compliance with current 
NESC by the end of the 2022. 

Design Complete; Work Order 
Issued; Material Ordered 

Design Complete; Work Order 
Issued; Material Ordered 

Data collection in progress 

Design Complete; Work Order 
Issued; Material Ordered 

Data collection in progress 

Data collection in progress 

Data collection in progress 

Notes 

Determined not to be sailboat accessible 

Estimated 3-4 poles to be replaced. 

Estimated 2 poles to be repalced or bore 
under lake, install underground cable and 

retire overhead portion crossing lake. 

Estimated 3 poles to be repalced or bore 
under lake, install underground cable and 

retire overhead portion crossing lake. 

Estimated 2 poles to be replaced. 

Estimated 2 poles to be replaced. 

Estimated 2 poles to be repalced or bore 
under lake, install underground cable and 

retire overhead portion crossing lake. 

Estimated 2 poles to be replaced. 

Estimated 2 poles to be replaced. 

Estimated 4 poles to be replaced. 

Estimated 7 poles to be replaced. 



Increase pole heights to 
Shelby, Sabine, become compliant with Toledo 13 OH481930361 Toledo Bend 44535 End of Q2 2022 

Newton NESC Table 232-1, 6 OR 
Bury Conductor 

Increase pole heights to 
Shelby, Sabine, become compliant with Toledo 14 OH481929741 Toledo Bend 44535 End of Q4 2022 

Newton NESC Table 232-1, 6 OR 
Bury Conductor 

Increase pole heights to 
Shelby, Sabine, become compliant with 

Toledo 15 OH481929951 Toledo Bend 44535 End of Q2 2022 
Newton NESC Table 232-1, 6 OR 

Bury Conductor 
Increase pole heights to 

Shelby, Sabine, become compliant with 
Toledo 16 OH482072401 Toledo Bend 44535 End of Q2 2022 Newton NESC Table 232-1, 6 OR 

Bury Conductor 
Increase pole heights to 

Shelby, Sabine, become compliant with Toledo 17 OH482082171 Toledo Bend 44535 End of Q3 2022 
Newton NESC Table 232-1, 6 OR 

Bury Conductor 
Increase pole heights to 

Shelby, Sabine, become compliant with Toledo 18 OH71368835 Toledo Bend 44535 End of Q3 2022 
Newton NESC Table 232-1, 6 OR 

Bury Conductor 
Increase pole heights to 

Shelby, Sabine, become compliant with 
Toledo 19 OH71347351 Toledo Bend 44535 End of Q3 2022 

Newton NESC Table 232-1, 6 OR 
Bury Conductor 

Retire line over lake and Shelby, Sabine, 
Toledo 20 OH482084371 Toledo Bend 44535 End of Ql 2022 changed feed of existing 

Newton line. 
Increase pole heights to 

Shelby, Sabine, become compliant with 
Toledo 21 OH71376998 Toledo Bend 44535 End of Q2 2022 

Newton NESC Table 232-1, 6 OR 
Bury Conductor 

Increase pole heights to 
Shelby, Sabine, become compliant with 

Toledo 22 OH482635441 Toledo Bend 44535 End of Q4 2022 Newton NESC Table 232-1, 6 OR 
Bury Conductor 

Increase pole heights to 
Shelby, Sabine, become compliant with Toledo 23 OH482674222 Toledo Bend 44535 End of Q2 2022 

Newton NESC Table 232-1, 6 OR 
Bury Conductor 

Increase pole heights to 
Shelby, Sabine, become compliant with Toledo 24 OH482674771 Toledo Bend 44535 End of Q3 2022 

Newton NESC Table 232-1, 6 OR 
Bury Conductor 

Increase pole heights to 
Shelby, Sabine, become compliant with 

Toledo 25 OH48268491 Toledo Bend 44535 End of Q3 2022 
Newton NESC Table 232-1, 6 OR 

Bury Conductor 
Increase pole heights to 

Shelby, Sabine, become compliant with 
Toledo 26 OH48268522 Toledo Bend 44535 End of Q3 2022 Newton NESC Table 232-1, 6 OR 

Bury Conductor 
Increase pole heights to 

Shelby, Sabine, become compliant with Toledo 27 OH482677111 Toledo Bend 44535 End of Q3 2022 
Newton NESC Table 232-1, 6 OR 

Bury Conductor 

Design Complete; Work Order 
Issued; Material Ordered 

Data collection in progress 

Design Complete; Work Order 
Issued; Material Ordered 

Preliminary Design Completed 

Data collection in progress 

Data collection in progress 

Data collection in progress 

Completed as of 3/1/2022 

Data collection in progress 

Data collection in progress 

Data collection in progress. 
Negotiating easments to re-route and 

retire line over water. 

Data collection in progress 

Data collection in progress 

Data collection in progress 

Data collection in progress 

Estimated 3 poles to be replaced. 

Estimated 7 poles to be replaced. 

Estimated 2 poles to be replaced. 

Estimated 2 poles to be replaced. 

Estimated 3 poles to be replaced. 

Estimated 2 poles to be replaced. 

Estimated 2 poles to be replaced. 

Estimated 2 poles to be replaced. 

Estimated 10 poles to be replaced. 
Verifying permitting with TxDOT. 

Estimated 2 poles to be replaced. Possible 
to retire and re-feed. 

Estimated 2 poles to be replaced. 

Estimated 2 poles to be replaced. 

Estimated 2 poles to be replaced. 

Estimated 3 poles to be replaced. 



Toledo 28 OH482677691 Toledo Bend Shelby, Sabine, 
Newton 

44535 

Toledo 29 OH482689512 Toledo Bend 
Shelby, Sabine, 

Newton 
44535 

Toledo 30 OH482698791 Toledo Bend 
Shelby, Sabine, 

Newton 
44535 

Toledo 31 OH482698581 Toledo Bend 
Shelby, Sabine, 

Newton 44535 

Toledo 32 OH483219171 Toledo Bend Shelby, Sabine, 
Newton 

44535 

Toledo 33 OH48329961 Toledo Bend 
Shelby, Sabine, 

Newton 
44535 

Toledo 34 OH483249191 Toledo Bend 
Shelby, Sabine, 

Newton 
44535 

Toledo 35 OH71285995 Toledo Bend 
Shelby, Sabine, 

Newton 44535 

Toledo 36 OH483278831 Toledo Bend Shelby, Sabine, 
Newton 

44535 

Toledo 37 OH483296811 Toledo Bend 
Shelby, Sabine, 

Newton 
44535 

Toledo 38 OH483296751 Toledo Bend 
Shelby, Sabine, 

Newton 
44535 

Toledo 39 OH483298731 Toledo Bend 
Shelby, Sabine, 

Newton 44535 

Toledo 40 OH483298591 Toledo Bend Shelby, Sabine, 
Newton 

44535 

Toledo 41 OH483298591 Toledo Bend 
Shelby, Sabine, 

Newton 
44535 

Increase pole heights to 
become compliant with 

NESC Table 232-1, 6 OR 
Bury Conductor 

Increase pole heights to 
become compliant with 

NESC Table 232-1, 6 OR 
Bury Conductor 

Increase pole heights to 
become compliant with 

NESC Table 232-1, 6 OR 
Bury Conductor 

Increase pole heights to 
become compliant with 

NESC Table 232-1, 6 OR 
Bury Conductor 

Increase pole heights to 
become compliant with 

NESC Table 232-1, 6 OR 
Bury Conductor 

Increase pole heights to 
become compliant with 

NESC Table 232-1, 6 OR 
Bury Conductor 

Increase pole heights to 
become compliant with 

NESC Table 232-1, 6 OR 
Bury Conductor 

Increase pole heights to 
become compliant with 

NESC Table 232-1, 6 OR 
Bury Conductor 

Increase pole heights to 
become compliant with 

NESC Table 232-1, 6 OR 
Bury Conductor 

Increase pole heights to 
become compliant with 

NESC Table 232-1, 6 OR 
Bury Conductor 

Increase pole heights to 
become compliant with 

NESC Table 232-1, 6 OR 
Bury Conductor 

Increase pole heights to 
become compliant with 

NESC Table 232-1, 6 OR 
Bury Conductor 

Increase pole heights to 
become compliant with 

NESC Table 232-1, 6 OR 
Bury Conductor 

Increase pole heights to 
become compliant with 

NESC Table 232-1, 6 OR 
Bury Conductor 

Data collection in progress 

Data collection in progress 

Data collection in progress 

Data collection in progress 

Data collection in progress 

Data collection in progress 

Design Complete; Work Order 
Issued; Material Ordered 

Data collection in progress 

Design work complete. Special 
equipment needed to complete 
construction due to access and 

terrain. 

Completed as of 3/1/2022 

Completed as of 3/1/2022 

Data collection in progress 

Data collection in progress 

Data collection in progress 

Estimated 3 poles to be replaced. 

Estimated 2 poles to be replaced. 

Estimated 3 poles to be replaced. 

Estimated 2 poles to be replaced. 

Estimated 2 poles to be replaced. 

Estimated 4 poles to be replaced. 

Estimated 2 poles to be replaced and 
adding 1 pole in-line. 

Estimated 4 poles to be replaced. 

Estimated 2 poles to be replaced and 
adding 1 pole in-line. 

Estimated 4 poles to be replaced. 

Estimated 2 poles to be replaced. 

Estimated 2 poles to be replaced. 



Increase pole heights to 
Shelby, Sabine, become compliant with Toledo 42 OH483299251 Toledo Bend 44535 End of Q4 2022 

Newton NESC Table 232-1, 6 OR 
Bury Conductor 

Increase pole heights to 
Shelby, Sabine, become compliant with Toledo 43 OH48385981 Toledo Bend 44535 End of Ql 2022 

Newton NESC Table 232-1, 6 OR 
Bury Conductor 

Increase pole heights to 
become compliant with 

Shelby, Sabine, Toledo 44 OH483820532 Toledo Bend 44535 End of Q2 2022 NESC Table 232-1, 6 OR Newton 
Bury Conductor OR Retire 

line and re-feed 
Increase pole heights to 

Shelby, Sabine, become compliant with 
Toledo 45 OH483993251 Toledo Bend 44535 End of Ql 2022 

Newton NESC Table 232-1, 6 OR 
Bury Conductor 

Data collection in progress 

Completed as of 3/1/2022 

Data collection in progress, 
Attempting to obtain easement from 
private landowner to re-route and 

retire line over lake. 

Data acquisition and design work in 
progress. 

Estimated 2 poles to be replaced. 

Estimated 2 poles to be replaced. 

Estimated 2 poles to be replaced. 


